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—SECRET—_

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 23 JULY 1986

1. Progress Report Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

a. Asbestos Briefing at Ames Building - On 17 July 1986, as
a result of a follow-up inspection of the asbestos situation at Ames
Building, an impromptu briefing was given to Office of Personnel
(OP) employees by Safety Division, Office of Medical Services. Real
4§'Estate and Construction Division, OL, provided input regarding the I"h{

efforts underway to temporarily relocate these employees, and the
'Y}’ involvement of the General Services Administration (GSA). The OP
T\ employees are concerned about existing and/or potential danger from
W asbestos exposure, but they were informed that airborne asbestos
- exposure levels in their working area are in compliance with
Occupational Safety and Health Administration standards. However,
because the space above the ceiling is used as an air plenum,
removal of the asbestos is recommended by our Safety Division and
GSA. The removal is also required by GSA as a condition for the

25X1 renewal of the Ames Building lease.
Green).
25X1 b. Lease Action - On the advice of Safety Staff, _
25X1 Office pf % dical Services, renovations were I't)
s haltedA@%c use of the prese s. Pending resolution of
25X1% the asbestos problem in the action has been taken,

: effective 10 July ¥986, to reduce the rent payment consistent with
25X1 the amount of space available.for—perfermance.

25X1 o
25X1
- OFprcs. foxe s el oca Acp oo Thad i L“{j
25X1 d. | rojgct~w Of fice of Security is
25X1  scheduled to move| lon 25-26 July, F86~
", Office of Information Technology is scheduled to have the
v installation thei i KY- hones, and Wangs completed
25X1 . on 25 July.
25X1
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SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 23 July 1986

25X1
T /: //(' ['.4,,:; "cs-f M%‘j v oo /%Ld rmenlod Thaa

25X1 . Palydraph-Divisien.Removation,~Phird.Eloor |

25X1 = Th€ Polygraph Division,hes—moved—ento the third floor ’-f<

25X175 | 'and is operational. There are two items which

Wj continue to give problems:

1. The Office of Information Technology has not
accepted the -earth ground”for the communications
equipment. reem, se-efforts continue to bring the
resistance-down..
2. The air-conditioning unit for the guard personnel
did not operate properly this past weekend while the
building system was off. This caused temperatures to
reach ninety degrees Fahrenheit at the guard post.
The Architect-Engineer has been to the site to propose

25X1 a solution. \ |

25X1 ‘

3. Significant Events Anticipated During the Coming Week:
None.
25X1
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